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"Mikal Shabazz" <Shabazz.Mikal@epamail.epa.gov>; "williams.jacqueliner@epa.gov" 
<williams.jacqueliner@epa.gov> 
"joanna mcdonald" L~~~~~~~~~['"~f.~~~~~~~r~ii_a~y~~~~J "heston.gerald@epa.gov" <heston.gerald@epa.gov> 
Dimock ERRS increase request 

I have now been given the green light to increase the ERRS (Kemron) ceiling by $85,000. Attached is the IGCE for that 
increase. The scope remains the same and the reason for the increase is to fund a longer period of time to provide 
alternate water (see TO Scope). 
Since the contractor has less than $10,000 left in their available funds, we need this processed asap. Please let me 
know if you need any additional information. The period of performance (if not already) should be extended to August 31, 
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Rich 
Richard M. Fetzer 
Federal On-Scene Coordinator 
100 Gypsum Road 
Stroudsburg, PA 18360 
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